ENVIRONMENTAL

PARTNERS

WEEKLY CONSTRUCTION UPDATE

Project Title:  Whitman 20-Inch Force Main Replacement Report #: EP - 08-12-2022
CWSRF - 6885

Project Location: Brockton, MA From: 8/8/2022 Week: 17

and Whitman, MA

Client: Whitman, MA To:  8/12/2022 Engineer Project #: 279-1901

On-Site Engineer: Bob Fitzgerald, Contact: (508) 776-7556

Environmental Partners

Contractor: C. Naughton Corp.

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK:

1.

C. Naughton had two crews on site this week; one crew continued the sewer force main installation on
Auburn Street and the other crew installed the temporary water main bypass on Auburn Street (near the
Brockton Town Line). C. Naughton installed approximately 340 LF of new 20-inch PVC sewer force main
along Auburn Street. Approximately 70% of the sewer force main is complete on Auburn Street.

C. Naughton detoured traffic onto Beaver Street and Alger Street while the sewer main work was on-going
this week. A copy of the detour plan is attached for reference.

All trenches will be backfilled, compacted, and paved prior to leaving for the weekend.

WEEK LOOK-AHEAD SCHEDULE:

1.

C. Naughton will have two crews on site next week (week of 8/15/2022) to continue installation of the new
20" PVC sewer force main and 12" DI water main on Auburn Street.

C. Naughton is maintaining a detour of Auburn Street while water and sewer work is on-going. C. Naughton
will maintain access for local residents and for emergency vehicles while the detour is on-going.

Daily traffic updates to the Town's project website will be posted to alert residents of anticipated road
closures and detours.




PROJECT PHOTOS

Photo 1: Installation of 20-inch PVC Sewer Force
Main on Auburn Street

Photo 2: Vac Truck Locating 20-Inch
Sewer Force Main and 24-Inch Brockton
Water Main

Photo 3: Installation of 6-foot Cleanout Sewer
Manhole on Auburn Street

Prepared By: Amanda Shanahan, Project Engineer, Environmental Partners Group, LLC

Reviewed By: Andrew Grota, Project Manager, Environmental Partners Group, LLC
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C. NAUGHTON CORP.

663 Elm Street
Bridgewater, MA 02324
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